
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

June 10, 2004 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 4 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 4 covering the period from May 1, 2004 through May 31, 2004. 

Very truly yours, 

de maximis, inc. 

William J. Lee 

cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
J. Allaire, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 4 

May 1, 2004 through May 31, 2004 

Description of the Actions Taken Toward Achieving Compliance with the Administrative 
Order on Consent Since the Previous Report: 

• Weekly construction progress meetings were held each week during May to review 
schedules, discuss technical details and promote a coordinated effort to complete the 
work required. 

• A signed final version of the Work Plan components including the Construction 
Operations Plan, T&D Plan, and Health and Safety Plan were transmitted to USEPA. 

• Removal of all the illegally dumped MSW and C&D waste is complete. 

• Asbestos removal is complete and all materials have been transported for disposal. 

• A plan was prepared to remove the non-hazardous sludge in AST-6 and its associated 
trenches and vessel all what appear to have been part of the plants' wastewater 
treatment system. The work was initiated early in the month but was complicated by 
an analysis of the sludge in the subsurface waste collection box which indicated 
hazardous for lead. These materials were loaded into "vaetainers" and staged for off-
site disposal. The metal vessels have been decontaminated and scrapped. 

• The demolition contractor completed all building demolition, removal for recycle or 
disposal all associated materials and demobilized. 

• To date a total of 10443.5 man hours have been worked at the site without a lost time 
accident. 

• Decon waters and other collected waters from various activities have been collected, 
analyzed and transported for off-site disposal as nonJhazardous. 

• The platforms/loading docks attached to Buildings 4 and 5 will be leveled. The sands 
used for backfill will be tested for reuse on-site. If not acceptable for re-use, these 
sands will be evenly spread and covered with stone. 

• Flourescent bulbs and mercury switches were removed from the site for 
recycling/disposal. 

• Work is ongoing to complete removal of the "septic" tanks and their contents identified 
in the scope of work. 
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Mr. Joseph Coseritino 
Bayonne Barret & Drum Superfund Site 
Progress Report No. 4 
June 10, 2004 

• Final fence repairs are scheduled for June as well as installation of placards every 100 
feet along the fence identifying the site as hazardous. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated Since the 
Previous Report: 

Sample results of the various wastes and waste profiles have been transmitted under separate 
cover. 

Completed Deliverables Since the Previous Report: 

None. 

Actions Planned Prior to Submittal Of Next Two Reports: 
• Complete waste characterization sampling and obtain disposal facility approvals. 
• Complete removal of below ground septic/storage tanks and their contents, and 

associated piping. 
• Submit Progress Report No. 5 - July 2004 and No. 6 - August 2004. 

Percentage Completion: 

Work Plan Submittal and Approval-100% 
Construction Operations Plan Implementation - 90% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

PCBs encountered in the Septic Tank near Building #1 will require a Work Plan addendum. 
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